
To: Mosher, Eric[Mosher.Eric@epa.gov]; Kodama, Doug[Kodama.Doug@epa.gov]; Bosque, 
Adalberto[Bosque.Adalberto@epa.gov]; Rotola, Joe[Rotola.Joe@epa.gov]; Harkay, 
Dan[Harkay.Dan@epa.gov]; Pane, Mark[Pane.Mark@epa.gov]; Oldland, Colin[Oidland.Colin@epa.gov]; 
Eng, Helen[eng.helen@epa.gov]; Tao, Anthony[Tao.Anthony@epa.gov] 
Cc: Banner, Ellen[Banner.EIIen@epa.gov]; Bechtel, Jeff[Bechtei.Jeff@epa.gov]; Brescia, 
Michaei[Brescio.Michael@epa.gov]; Budroe, Thomas[Budroe.Thomas@epa.gov]; Bushra, 
Gezahegne[Bushra.Gezahegne@epa.gov]; Chong, Margaret[Chong.Margaret@epa.gov]; Confortini, 
Andrew[Confortini.Andrew@epa.gov]; DOnofrio, Cris[DOnofrio.Cris@epa.gov]; Daly, 
Eric[Daly.Eric@epa.gov]; DeAngelis, Gregory[deangelis.gregory@epa.gov]; Dease, 
Bobby[Dease.Bobby@epa.gov]; DiGuardia, Lou[DiGuardia.Lou@epa.gov]; Ferriola, 
Mike[Ferriola.Mike@epa.gov]; Gallo, Mark[Gallo.Mark@epa.gov]; Garrison, 
Geoffrey[Garrison.Geoffrey@epa.gov]; Gaughan, Daniei[Gaughan.Daniel@epa.gov]; Glenn, 
Keith[Gienn.Keith@epa.gov]; Graham, Don[Graham.Don@epa.gov]; Hoppe, Shawna 
K[Hoppe.Shawna@epa.gov]; Jimenez, Christopher[Jimenez.Christopher@epa.gov]; Kahn, 
Paui[Kahn.Paul@epa.gov]; Kish, Terry[kish.terry@epa.gov]; Solecki, Michaei[Solecki.Michael@epa.gov]; 
Magriples, Nick[Magriples.Nick@epa.gov]; Rosoff, David[Rosoff.David@epa.gov]; Staiger, 
Kimberly[Staiger.Kimberly@epa.gov]; Norrell, Neii[Norreii.Neil@epa.gov]; Gregor, 
Margaret[Gregor.Margaret@epa.gov]; Touw, Steve[Touw.Steve@epa.gov]; Tabayoyong, 
Michelle[Tabayoyong.Michelle@epa.gov]; Pellegrino, Cari[Pellegrino.Carl@epa.gov]; Hriczko, 
Bonnie[Hriczko.Bonnie@epa.gov]; Approvato, Valerie[Approvato.Valerie@epa.gov]; Truono, 
Marissa[Truono. Marissa@epa .gov]; Lopez, I rmgard[Lopez.l rmgard@epa.gov]; Petty, 
Joel[petty.joel@epa.gov]; Ouedraogo, ldrissa[ouedraogo.idrissa@epa.gov]; Reddy, 
Aarti[Reddy.Aarti@epa.gov]; Lisichenko, Peter[lisichenko.peter@epa.gov]; Huertas-Hernandez, 
Carlos[huertas-hernandez.carlos@epa.gov]; Richards, Sandra[richards.sandra@epa.gov]; *All ED2 
Addresses *[ALLED2POST@WestonSolutions.com] 
From: Benton, Tim 
Sent: Fri 12/1/2017 7:35:54 PM 
Subject: Draft RST 4-Week Projected Schedule- Week Beginning 12/2/2017 

All, 

Please find attached the Draft RST 4-Week Projected Schedule for the period of December 2, 
2017 through December 29, 2017. The Hurricane Irma/Maria response personnel are shaded in 
green on the attached schedule. Due to the fluidness of the response operations only the first 
week of the attached schedule is firm. All other weeks will be updated weekly based on the 
response needs and the potential rescheduling of Site work. If you have any questions or 
comments please let me know. 

Thanks, 

Timothy Benton, CHMM 

RST 3 Program Manager 

Weston Solutions, Inc. 



1090 King George Post Road 

Suite 201 

Edison, New Jersey 08837 

Office Phone: (732) 585-4425 

Cell Phone: (908) 565-2973 

Fax: (732) 225-7037 

CONFIDENTIALITY: This email and attachments may contain information which is 
confidential and proprietary. Disclosure or use of any such confidential or proprietary 
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you 
received this email in error, please notify the sender by return e-mail and delete this email from 
your system. Thank you. 


